

Phase-4: Project Planning & Implementation Roadmap

Project: Auto Ticket Classification using Flow Designer | Target: u_incident_workflow | Scope: Global

4.1 Work Breakdown Structure (WBS)

The technical delivery was structured across five sequential milestones:

Workstream	Milestone Focus	Core Technical Tasks	Deliverable Artifact
WBS-1	Environment Foundation	Initialize local update set, configure active user context.	Project Update Set
WBS-2	Schema & UI Modeling	Create table u_incident_workflow, auto-numbering, 2-column form.	sys_db_object, Form Layout
WBS-3	Data Dictionary Rules	Configure dependent choice lists and dictionary elements.	sys_choice, sys_dictionary
WBS-4	Flow Designer Engine	Build multi-branch logic, actions, dynamic data pills, test execution.	sys_hub_flow
WBS-5	Quality Assurance	Execute test cases, inspect SMTP queue, close update set, export XML.	Update Set XML Package

4.2 Risk Management & Mitigation Strategies

- **Infinite Loop Prevention:** To prevent recursive workflow execution when Flow Designer updates the incident record, the flow trigger strictly evaluates Category is Empty (null). Once populated, subsequent updates cannot re-trigger the flow.
- **Case Sensitivity Handling:** Flow Designer's native contains operator on string inputs is case-insensitive, ensuring user inputs such as wifi, Wi-Fi, and WI-FI resolve to identical branches.
- **Null Reference Handling:** If a ticket is submitted with an empty Caller reference, the 'Send Email' action safely skips recipient resolution without aborting the classification update.

Milestone Verification: Each workstream required validation in the developer sandbox prior to closing the update set for release.